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Transmitted Via Electronic Mail
June 20, 2012

U.S. Environmental Protection Agency, Region 11
Emergency and Remedial Response Division

290 Broadway, 19" Floor, Room W-20

New York, NY 10007-1866

Attn: Alice Yeh

Re: Monthly Progress Report No. 8
Combined Sewer Overflow/Stormwater Outfall Investigation
Diamond Alkali Superfund Site (Lower Passaic River Study Area)

Dear Ms. Yeh:

Submitted herein is the Monthly Progress Report for work performed as part of the Combined Sewer
Overflow/Stormwater Outfall Investigation for the Diamond Alkali Superfund Site (Lower Passaic River
Study Area). This progress report has been prepared pursuant to Section IX Paragraph 53 of the
Administrative Settlement Agreement and Order on Consent between the U.S. Environmental Protection
Agency and Occidental Chemical Corporation, Index No. CERCLA-02-2011-2016.

If you have any questions, please call me at 732.246.5851.
Sincerely,

Tierra Solutions, Inc.

Y

Paul Brzozowski

Remediation Manager

On behalf of Occidental Chemical Corporation

(as successor to Diamond Shamrock Chemicals Company)

cc: Carol E. Dinkins, Vinson & Elkins
Willard Potter, de maximis, inc.
Karyllan Dodson Mack, K&L Gates
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MONTHLY PROGRESS REPORT NO. 8
COMBINED SEWER OVERFLOW/STORMWATER OUTFALL INVESTIGATION
DIAMOND ALKALI SUPERFUND SITE (LOWER PASSAIC RIVER STUDY AREA)
WORK PERIOD: May 2012

Actions Taken Towards Achieving Compliance with the Order

= Tierra contracted with Groundwater Treatment and Technology on May 21, 2012 to begin
construction of the sample collection system and trailer.

Tierra continued pre-mobilization tasks in support of the field reconnaissance.

Tierra received the sidewalk permit from the City of Newark for completion of field
reconnaissance activities on May 18, 2012.

Tierra submitted responses to USEPA comments on the Combined Sewer Overflow/Stormwater
Qutfall (CSO/SWO) Project- Specific Laboratory Method Detection Limit Study Report and the
Combined Sewer Overflow/Stormwater Outfall Phase I Pre-Program Performance Evaluation
(PE) Study Report with revised versions of the reports on May 25, 2012.

[

USEPA and Other Information/Correspondence Received

Tierra received USEPA comments on May 15, 2012 on the CSO/SWO Investigation Quality
Assurance Project Plan Addendum — Lower Passaic River Study Area, Revision 0, April 2012
Tierra received approval on the revised CSO/SWO Project- Specific Laboratory Method
Detection Limit Study Report and CSO/SWO Phase I Pre-Program PE Study Report from
USEPA on May 30, 2012.

Validated Sampling or Testing Results Received or Generated During the Course of Implementing
the Work

None during this reporting period.

Future Plans, Actions and Data Scheduled for June and July 2012

Perform field reconnaissance (estimate early July 2012).

Initiate construction of the sample collection system and trailer (estimate early June 2012).

Complete laboratory contracting with Vista Analytical, Test America Burlington and Brooks

Rand laboratories (estimate mid July 2012).

Initiate and conduct a laboratory audit of Brooks Rand Labs of Seattle, WA (estimate mid July

2012).

C Submit four-hole-punch particulate organic carbon study results to USEPA (estimate mid July

2012).

Initiate low-solids mass dissolved phase method blank study (estimate mid July 2012).

Initiate additional PE study for organochlorine pesticide analysis by Vista Analytical of El

Dorado Hills, CA and TestAmerica of West Sacramento, CA (estimate early June 2012).

= Submit minutes from the conference call with USEPA on May 16, 2012 regarding the CSO/SWO
Investigation organochlorine pesticide PE studies (estimate late June 2012).

= Submit response to comments and the revised CSO/SWO Investigation Quality Assurance Project

Plan Addendum to USEPA (estimate mid June 2012).
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Actual or Potential Violations, Other Problems Encountered and Corrective Actions

None during this reporting period.

Delays Encountered or Anticipated and Mitisation Actions

None during this reporting period.
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